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SUPPORTING STATEMENTS FOR EPA’s 
FY 2013 BRAC FTE REQUEST 

 
 

ARMY INSTALLATIONS 
 
Fort Ord Army Base – FY 2013 Request 1.50 FTE (No Change from FY 2012 Op Plan) 
 
The following project activities require continued EPA participation and input to avoid project 
delays: 
 
• TCE groundwater treatment plant relocation and system reconfiguration. 

 
• OU Carbon Tetrachloride lactate injection project continues and monitoring will be required 

for project progress and measures of success.   
 

• Site 39 Remediation continues.  Project was also divided between two contracting vehicles.  
Closeout of the sites maybe divided between the two contracting vehicles. 

 
• Landfill reopened to accommodate soil from Site 39 sites and will be closed at a future date. 

 
• Remaining RI/FS project has identified areas to be proposed for Track 1 Status and final 

disposition via plug in memorandum to a ROD. 
 

• Remaining RI/FS project has identified areas to be proposed for Track 2 Status and will 
require additional work.  Work plans/Technical memorandums/ field work variances will be 
generated for review.  Final disposition of the areas will be achieved at a future date. 

 
• Inland Range Burn Season continues in FY 13. 

 
• Land transfer documents will require continued EPA/Army dialogue over certain language 

affecting the both programs. 
 
On January 4, 2012, EPA RPM discussed our FY 13 resource request (including the 0.5 FTE 
increase) with Fort Ord BRAC Environmental Coordinator, Ms. Gail Youngblood.  Based on the 
projected FY 13 workload as specified above, Ms. Youngblood supports the 0.5 FTE increase. 
 
Oakland Army Base – FY 2013 Request 0.10 FTE (No Change From FY 2012 Op Plan) 
 
EPA continues to participate in monthly BCT technical meetings and other issues as needed. 



NAVY INSTALLATIONS 
 
Hunters Pt- NPL – FY 2013 Request 1.75 FTE (-0.25 Change from FY 2012 Op Plan) 
 
EPA's workload for the Shipyard remains high.  Anticipated major activities in FY13 include 
oversight of Navy work on the radiological program in Parcel E, Proposed Plan and ROD for 
Parcels E and UC-3, Final FS and draft Proposed Plan for Parcel F, Completion Reports and 
FOSTs for Parcels B, G, UC-1 and UC-2, and remedial design for Parcel E-2.  Also, because the 
early transfer/privatization effort is now off the table, EPA will continue to work more with the 
Navy on items that we would have otherwise worked with the City/Developer on (eg, Parcel B 
RD/RA).  EPA also continues to heavily support the Navy with the many aspects of its 
community involvement program. 
 
Hunters Pt Privatization – FY 2013 Request 0 FTE (-0.25 Change from FY 2012 Op Plan) 
No FTE requested in 2013; no write-up required. 
 
Long Beach Shipyard – FY 2013 Request 0.10 FTE (No Change From FY 2012 Op Plan) 
 

Current FTE request reflects support needs for Long Beach team.  Current EPA RPM has been 
on the project for over 15 years and has corporate knowledge of all decisions made regarding 
past and on-going remediation at Long Beach. EPA involvement will be instrumental as the 
Navy moves to the final disposal of the property. USEPA has and is providing support at IR Sites 
1 and 2, Site 7 Basin dredging program and Site 14 chlorinate solvent mitigation.  Navy staff has 
requested current level of effort to remain in place this year.  
 
MCAS Tustin – FY 2013 Request 0.20 FTE (-0.10 Change from FY 2012 Op Plan) 
 
Final OU4B ROD and Closeout Activities are scheduled for FY 2013 and FY 2014, respectively.  
 
Treasure Island – FY 2013 Request 0.50 FTE (No Change From FY 2012 Op Plan) 
 
The following project activities require continued EPA participation and input to avoid project 
delays: 
 
• Site 6 - Former Fire Training School. RI/FS submitted for review December 2011. 

Continued groundwater monitoring. Closure expected 2016. 
 

• Site 8 – Army Point Sludge Disposal Area.  Navy is discussing site closeout with Caltrans. 
Estimated Closure 2020. 

 
• Site 11 -  YBI Landfill.  Navy is discussing site closeout with Caltrans. Estimated Closure 

2020. 
 

• Site 12 – Old Bunker Area. NTCRA underway for SWDAs. NTCRA work plan being 
prepared for Bigelow Court. RI report being prepared. Estimated closeout November 2018. 
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• Site 21 - Vessel Waste Oil Recovery Area. Soil gas investigation underway. Proposed plan 
being prepared. Estimated closeout March 2018. 

 
• Site 24 – Dry Cleaning Facility/Building 99 VOC Plume. Expanded treatability study for 

VOC remediation in progress. Preliminary soil gas investigation underway. Proposed plan 
being prepared. Estimated Closeout September 2018. 

 
• Site 27 – Clipper Cove Skeet Range. Proposed Plan being prepared. Estimated Closeout 

October 2013. 
 

• Site 29 – East Side On/Off Ramps. Navy is discussing site closeout with Caltrans. Estimated 
Site Closeout 2020. 

 
• Site 32 – Former Training and Storage Area. Post construction summary report is being 

finalized. One year of groundwater monitoring is underway. Estimated Site Closeout 
January 2013. 

 
• Ongoing radiological issues and discussions. 

 
El Toro MCAS-NPL – FY 2013 Request 0.50 FTE (-0.30 Change from FY 2012 Op Plan) 
 
The following project activities require continued EPA participation and input to avoid project 
delays: 
 
• Remedial Design and Remedial Action for Groundwater at Sites 1&2 will not be final 

until September of 2013. 
 

• ROD for EOD Range is a Soil ROD scheduled to be completed 04/04/2013. 
 

• Remedial Action for Landfills Sites 3 and 5 is scheduled to be completed during the period 
from FY2012-FY2013. 
 

• Land transfer documents will require continued EPA/Navy dialogue over certain language 
affecting the both programs. 

 
On January 9, 2012, EPA RPM discussed our FY 13 resource request (including the 0.25 FTE 
increase) with El Toro BRAC Environmental Coordinator, Mr. James Callian.  Based on the 
projected FY 13 workload as specified above, Mr. Callian supports the 0.25 FTE increase. 
 
NAS Alameda-NPL – FY 2013 Request 2.25 FTE (No Change from FY 2012 Op Plan) 
 

 For FY13, EPA's activity level remains very high.  EPA anticipates working on the following 
items:  (1) RD/RA Work Plans for OU-2A and Site 1 Soil; (2) RAs for Site 1 GW, Site 2, and 
Site 27; (3) Proposed Plan for Site 32; (4) RODs for OU-2B, OU-2C, and Site 32; (5) RACRs for 
Site 17, Site 24, and Site 34; (6) I-RACR for OU-5/Site 02 GW; (7) Long-term Management 
Plans for OU-1, Site 26, Site 28, and Site 34.  As a result, the necessary physical construction 
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complete will not occur until at least 2018 (i.e., Site 2).  Furthermore, assuming property transfer 
will not take place until RA is complete, the transfer date changes accordingly (i.e., for those 
OUs that are currently in the FS stage, RA completion is not anticipated until 2020). 
 
Mare Island -- FY 2013 Request 0.50 FTE (No Change From FY 2012 Op Plan) 
  
The Navy is not anticipating final transfer of all remaining parcels until 2015, and is continuing 
to submit deliverables at the same rate as in 2012.  There is still a substantial number of PCB 
sites that need to be closed out prior to transfer.  There appears to be no justification at this time 
to reduce the level of support for this site. 



AIR FORCE INSTALLATIONS 
 
George-NPL – FY 2013 Request  0.25 FTE (-0.15 FTE Change from FY 2012 Op Plan) 
 
• EPA expects that the FY2013 FTE can be reduced from 0.40 to 0.25 for the former George Air 
Force Base Site.  In 2013, EPA expects that ROD Amendments each for Operable Units 1 and 5, 
and an ESD for OU3 will either be close to completion, or be completed in the first half of the 
year, and final property transfers will either be completed or nearing completion in 2013. 
 
• While the Proposed Plans for OU1 and OU5 are expected to be complete in FY2012, the 
schedule for completing the RODS may be pushed into early 2013. The schedule for the OU3 
ESD is pending transfer of the remaining flightline parcel. If transfer occurs in 2012 or 2013, the 
ESD is still likely to be completed in early 2013 as it is already been drafted and reviewed. 
 
• As part of EPA’s involvement in the remedy selections for OUs 1, 3, and 5, EPA will be 
continuing to have discussions with the Air Force regarding the appropriate selection, 
implementation, and monitoring of Institutional Controls (ICs), which is expected to be on-going 
throughout FY 2012, and may carry over into FY2013. 
 
• Remedy selection for OU1 will be particularly challenging, due to the long-term nature of the 
expected cleanup (200-500 years) and the complex hydrogeology of the area, combined with the 
need for selecting a protective remedy on the off-base portion ensuring restrictions to 
groundwater access, which could either delay the ROD or property transfer into 2013. 
 
Mather-NPL – FY 2013 Request 0 FTE (-0.50 Change from FY 12 Op Plan)   
No FTE requested in 2013; no write-up required. 
 
McClellan-NPL – FY 2013 Request 3.0 FTE (No Change from FY 12 Op Plan) 
 
EPA is requesting no increase of FTE for FY 2013 for the Former McClellan AFB site -NPL 
from the FY 2012 level of 3.0 FTE to 3.0 FTE in FY 2013.  The FTE will support the significant 
increase in workload requested by the Air Force to finalize the RI/FS documents for the Follow 
On Strategic Sites (FOSS - 109 sites), to complete the RODs and design activities for the large 
and complex Focused Strategic Sites and for the Ecological Sites, and to complete the remedial 
action at the Skeet Range site.  There will also be a significant increase in radiological cleanup 
activity with several EE/CAs and removals expected.   All of this work and much more 
(groundwater and SVE system oversight) must be performed using BRAC resources since no 
special accounts exist for this work.   
 
McClellan/Privatization – FY 2013 Request 1.50 FTE 
 (-0.50 FTE Change from FY 2012 Op Plan) 
 
EPA is requesting a .5 reduction of FTE for FY 2013 for the Former McClellan AFB site - 
Privatization from the FY 2012 level of 2.0 FTE to 1.5 FTE in FY 2013.  We are requesting this 
FTE to provide support for the significant increase in workload requested by the Air Force to 
assist with its plans to complete a very large privatization effort (FOSET # 2), which roughly 
corresponds to the Small Volume Sites (over 95 sites) in an area of the former base which was 
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historically highly industrialized and also including 30 of the FOSS sites.  In addition, 
preliminary work on the next large privatization effort (FOSET # 3 which includes 79 sites) will 
commence in the same period.   
 
Williams AFB-- FY 2013 Request 1.0 FTE (+0.20 FTE Change From FY 2012 Op Plan) 
 
In 2011 the AF awarded a 9.5 year performance based contract to complete the remaining work 
at WAFB, and targeted an ambitious date of Sept 2014 to complete construction on all remaining 
work.  Further, the AF stipulated in the contract that as a condition of receiving payment, the 
contractor must obtain agency concurrence on all submitted deliverables.  The effect of this PBC 
performance objective and the now expedited schedule requires EPA to elevate the priority of 
review of site deliverables, justifying additional resources through 2014 until the construction 
completion target is met.  The last property to be transferred will likely be the landfill and the 
Parcel N debris area which will require a lot more work than anticipated, after the discovery of 
CAIS mustard gas vials during munitions excavations last summer.   EPA expects that final 
transfer will move to at least 2015. The need for additional resources has been discussed with the 
Air Force BEC who is in support of this resource commitment.   
 
 
 
 


